

Introduced by: City Manager Nathan Mai-Lombardo

AN ORDINANCE OF THE CITY OF BERKELEY, MISSOURI, AUTHORIZING THE CITY MANAGER TO EXECUTE AN AGREEMENT WITH SPENCER CONTRACTING (*The City Council does hereby find and declare that an emergency exists which requires the immediate passage of this ordinance for preservation of the welfare of the citizens of the City of Berkeley.*)

NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF BERKELEY, MISSOURI, AS FOLLOWS:

- Section 1.** The City Manager is hereby authorized to enter into and execute an agreement with Spencer Contracting Company for change order to Bid #911.
- Section 2.** The agreement will be attached and hereby incorporated herein and made a part of this ordinance, as if fully set out herein.
- Section 3.** This Ordinance shall be in full force and effect from and after its passage.
- Section 4.** The City Council does hereby find and declare that an emergency exists which requires the immediate passage of this ordinance for preservation of the welfare of the citizens of the City of Berkeley.

1st Reading this _____ day of _____ 2022

2nd Reading this _____ day of _____ 2022

3rd Reading, PASSED and APPROVED, this _____ day of _____ 2022

Babatunde Deinbo, Mayor

ATTEST:

Deanna L. Jones, City Clerk

Approved as to Form:
Donnell Smith, City Attorney

Final Roll Call:

Councilwoman Verges	Aye ___	Nay ___	Absent ___	Abstain ___
Councilwoman Williams	Aye ___	Nay ___	Absent ___	Abstain ___
Councilman Hoskins	Aye ___	Nay ___	Absent ___	Abstain ___
Councilwoman Anthony	Aye ___	Nay ___	Absent ___	Abstain ___
Councilman Hindeleh	Aye ___	Nay ___	Absent ___	Abstain ___
Councilwoman-at-Large Crawford-Graham	Aye ___	Nay ___	Absent ___	Abstain ___
Mayor Deinbo	Aye ___	Nay ___	Absent ___	Abstain ___



3073 Arnold Tenbrook Rd, Arnold MO 63010

314-843-5166 – PHONE

314-843-6106 – FAX

Proposal Submitted to: City of Berkeley

Date: 11/03/2022

Job: Berkeley Concrete and Asphalt Streets Bid #911

Change Order #1

We hereby submit specifications and estimate to remove and replace base concrete due to deteriorated and broken up condition.

- Saw cut areas Excavate 7 – 8” depth.
- Compact sub grade.
- Pour hi-early 7.27 sack mix 7 inches thick.
- Includes all necessary equipment, labor, trucking, material, traffic control items, and disposing of spoils in a proper manner.
- This change order covers eleven areas: 31’ x 6’, 18’ x 4’, 21’ x 6’, 39’ x 5’, 36’ x 4’, 8’ x 4’, 62’ x 5’, 24’ x 4’, 31’ x 5’, 12’ x 5’ and 46’ x 11’. This equals 212.4 sy. Our price is \$84.75 per sy.
- **TOTAL COST 212.4 sy @ \$84.75 = \$18,000.00**
-
- If additional areas are needed, we will use the unit price to determine cost.

Payment to be made per contract terms.

All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs, will be executed only upon written orders, and will become an extra charge over and above the estimate. This proposal subject to acceptance within 14 days and is void thereafter at the option of the undersigned.

Signatures Required for Acceptance of Proposal:

The above prices, specifications and conditions are satisfactory and are hereby accepted. Spencer Contracting Company is authorized to do the work as specified. Payment will be made as outlined above.

Patrick Buttner

11/03/2022

Spencer Contracting Company

Date

Authorized Signature

Date